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PERMANENT BUILDING COMMITTEE
REGULAR MEETING
TUESDAY, SEPTEMBER 13, 2005

Members Present: Peter Welti-Chairman, G. Blanchette, P. Critchley, D. Frawley, K.
Heminway, G. Magnuson, L. Spielman, D. Tutko

Members Absent: R. Clements
Others Present: R. Pagani
The Chairman called the meeting to order at 7:30 pm.

Approval of Minutes

MOTION (SPIELMAN) SECONDED (HEMINWAY) AND PASSED
UNANIMOUSLY TO APPROVE THE MINUTES OF THE REGULAR
MEETING OF AUGUST 9, 2005 AS WRITTEN.

High School Renovation

Peter Welti passed out copies of two letters from Moser Pilon to Haynes. The first was in
response to Haynes letter from last month regarding the punch list items, and the second a
letter adding 3 additional items to the punch list. Mr. Pagani stated that item 1 which was
for caulking the cafeteria windows was completed and Peter Welti will confirm that.

Item 2 is for correction of the air conditioner installation in the TV studio, and Item 3 1s
to get the air conditioning in the auditorium in good working order.

The Town has not heard back from Haynes Construction regarding any of the letters sent
to finish the project. The punch list that Enfield Builders was hired to complete is 98%
completed. There are a couple of items on order. New England Mechanical fixed the
Mitsubishi compressor unit in the head end room and it seems to be working correctly. It
has now been running for two weeks straight which is the longest it has gone to date with

no failures. When the system was purged it was found to contain oil and debris. It has
been recharged.

Invoice from Enfield Builders,

MOTION (TUTKOQ) SECONDED (BLANCHETTE) AND PASSED TO APPROVE
THE INVOICE FROM ENFIELD BUILDERS IN THE AMOUNT OF $24,792.56
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FOR PUNCH LIST WORK DONE IN AUGUST 2005 AT THE ELLINGTON
HIGH SCHOOL.

Gary Magnuson suggested that the items that were requested by the school outside of the

contract be paid for by the Board of Education and separated out for the record. Mr.
Welti agreed and will see it gets done.

Peter Welti stated that Enfield Builders worked a few days in September and the
Committee should get another invoice for that next month. There is estimated to be about
$10,000 of mechanical work to be done by Fahrenheit on the air conditioners as outlined
in the letter containing additional punch list items.

There was discussion regarding how much is left to be expended on the project. The
Board of Finance authorized the hiring of the town auditors to do a special audit of the

project. They approved up to $7,500. The Board of Selectmen has this item for action
now.

Moser Pilon Nelson invoice

MOTION (TUTKO) SECONDED (SPIELMAN) AND PASSED TO APPROVE
THE MOSER PILON NELSON INVOICE FOR WORK DONE IN AUGUST IN
THE AMOUNT OF $1,849.16.

Peter Welti received the signed copies of the contract between Enfield Builders and the
Town of Ellington.

There have been requests to add items back into the project, but until a final figure is
determined, nothing can be committed.

Adjournment

MOTION (FRAWLEY) SECONDED (CRITCHLEY) AND PASSED TO
ADJOURN THE MEETING AT 8:15 PM.

Submitted by w
ori Smith, Clerk



